

Columbus Crew EDA Rollout Action Register/Timeline  
06-3-2019

Action Item	Due date	Responsibility	Comments
Conference Call with MC, JK, TC, RD, GD, CWS	June 3	COMPLETE	To discuss neighborhood meetings
Communications call with Crew, County, Council, Partnership	June 5	Robin	To coordinate comms plan
Initial briefings with Council	June 6-7	Tony and Steve	
Initial briefings with Partnership			Discuss outreach to Save the Crew, possible rally at June 23 game
EDA given to Council	June 10	Steve	
Follow up meetings with Council	June 10-17	MBC and JK, Crew owners	
Presentation to XXX on lease expansion for MAPFRE, CSP site	June 13		
Community stakeholder meetings	June 17	CWS, Tony, Crew	Same small groups we met with in April
Contractor information meeting	June 18, 19, 20	Damita, Crew	
Embargoed media outreach	June 19-20	Robin, Crew, Partnership	
Crew community outreach	June 22	Damita, Crew	
First reading	June 24		
Crew briefing with Downtown Commission	June 25	Crew	High-level (no renderings)
Second reading	July 1		
Crew briefing with Downtown Commission Part 2	July 26	Crew	Details, with renderings, timeline